

Stormwater and Flood Management Advisory Committee (SFMAC)

REPORT TO TOWN COUNCIL ON ACTIONS TAKEN & ACTIONS ONGOING OR
PLANNED

Actions Taken

- SFMAC formed on September 12, 2019 by Resolution 19-07.
 - Membership comprised of six residents, one representative from the Maryland Department of Planning, and the Director, Public Works.
- SFMAC meets monthly. A Town Council member and the Director, Eco-Tourism regularly attend meetings.
- SFMAC mission statement developed. Primary task is: “Develop a Town of North Beach Stormwater and Flood Mitigation Plan that will serve as a planning tool to address flood issues in the Town of North Beach”.
- SFMAC webpage and Teams’ site developed (see, <https://www.northbeachmd.org/stormwater-and-flood-mitigation-advisory-committee>).
 - Mission statement, committee membership, photos, agendas, minutes, link to Teams’ site grant and other information available on webpage/Teams’ site.
- SFMAC drafted Town application for & Town subsequently awarded a \$112,000 grant from DNR to fund development of a flood action framework (Phase I and flood action plan (Phase II).

Actions Taken

- [INSERT #] tons of sludge/debris removed from 5th street storm sewer by contractor.



Actions Taken

- 5th street storm sewer cleaning, cont.



Actions Ongoing or Planned

- Drafting RFP for a pump upgrade at 5th street.
 - RFP to be released for bid in [INSERT MONTH].
 - Upgrade designed to move flood water out of Town's downtown area at much higher rate (from XX gpm now to XX gpm after upgrade), minimizing the impact of floods (primarily from rainwater) on business and residences in this area of Town.
 - Estimated start work date is [INSERT MONTH]. Budget is [\$INSERT].
- Phase I DNR Grant Task – *Developing* Flood Action Plan Framework
 - Funding - \$36,890 (Directly awarded to UMD Environmental Finance Center as facilitator for this phase).
 - Term – 11/01/20 – 04/30/21
 - Deliverables – Establish a framework to guide the development of the flood action plan in Phase II. Develop a community engagement/key stakeholder process for use in Phase II.
 - Notes – 1) North Beach and Chesapeake Beach working together on development of framework. Framework designed to be replicable in other similarly situated Maryland towns. 2) Funding for Phase II contingent on Town Council approving Phase I Flood Action Plan Framework.
- Phase II DNR Grant – *Will Develop* Flood Action Plan
 - Funding - \$75,000 (Directly awarded to Town).
 - Term – Spring 2021 – Spring 2022
 - Deliverables – Develop a flood action plan that identifies/characterizes flood problems, assesses vulnerability of Town, recommends mitigation/adaptation options to address flood problems, and prepares an implementation strategy, to include budget/funding scenarios.

Questions?

