Town of North Beach
North Beach Compound Flood Action Plan
Project Schedule

Task	Task Name	Months	Start	Finish
	North Beach Compound Flood Action Plan	**12 Months**	**5/1/2022**	**4/30/2023**
	Notice to Proceed	1 Day	5/1/2022	5/1/2022
T-1	Project Initiation	1.5 Months	5/1/2022	7/15/2022
	QAPP Approval	1 Day	7/15/2022	7/15/2022
T-2	Information Gathering	1.5 Months	7/15/2022	8/31/2022
T-3	Identifying Challenges	1 Month	8/31/2022	9/30/2022
T-4	Develop Flooding Mitigation Strategies	2 Months	9/15/2022	11/15/2022
T-5	Identify Funding Sources	1 Month	11/15/2022	12/16/2022
T-6	Final Compound Flood Action Plan (CFAP)	1.5 Months	12/15/2022	4/30/2023
	Prepare Draft CFAP	1.5 Months	12/15/2022	1/31/2023
	Submit Draft CFAP	1 Day	1/31/2023	1/31/2023
	Town & State Highway Review	1 Month	2/1/2023	2/28/2023
	Presentation Preparation	1 Month	3/1/2023	3/31/2023
	Public Meeting	1 Day	4/1/2023	4/1/2023
	Update CFAP	1 Month	4/1/2023	4/30/2023
	Submit Final CFAP	1 Day	4/30/2023	4/30/2023



Task | Split | Milestone | Summary | Project Summary | External Tasks